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ESTIMATE RUN 06/25/2020

ESTIMATE SUMMARY 09:09:50

CONTID: C23266         ESTIMATE NO: 0003 FINL 2005

PCN: 23266-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRAND JUNCTION ADA RAMPS PHASE II PERCENT TIME:

PROJECT NO: CC080-037                     

GJ ADA RAMPS PHASE 2

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 321,102.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 300,000.00 NON-PARTICIPATING 5,000.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,500.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

5,000.00

5,000.00

9,500.00

$

$

$

$

11,000.00

310,102.00

321,102.00

0.00

321,102.00

0.00

0.00

321,102.00

0.00

AMOUNT DUE 321,102.00 9,500.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,500.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

25.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2020

04/20/2020

05/27/2020

05/27/2020

06/25/2020

03/05/2020

03/16/2020

04/16/2020

04/20/2020
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PCN: 23266-BID    ESTIMATE RUN 06/25/2020

PROJECT: CC080-037                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 420.000

0.000

202-00200  
 

9,660.00420.000

0.00

420.000

SY  

23.00000

0010 *Removal of Curb and Gutter 845.000

0.000

202-00203  
 

12,675.00845.000

0.00

845.000

LF  

15.00000

0015 *Removal of Concrete Pavement 38.000

0.000

202-00210  
 

1,026.0038.000

0.00

38.000

SY  

27.00000

0020 *Removal of Asphalt Mat 15.000

0.000

202-00220  
 

120.0015.000

0.00

15.000

SY  

8.00000

0025 *Removal of Pull Box 5.000

0.000

202-00827  
 

1,000.005.000

0.00

5.000

EACH

200.00000

0030 Erosion Control (Curb Ramp) 32.000

0.000

208-00090  
 

6,400.0032.000

0.00

32.000

EACH

200.00000

0035 Reset Ground Sign 7.000

0.000

210-00810  
 

350.007.000

0.00

7.000

EACH

50.00000

0040 *Grinding: Sidewalk and/or Curb Ramp Repair 130.000

0.000

210-02804  
 

5,330.00130.000

0.00

130.000

LF  

41.00000

0045 *Adjust Manhole 2.000

0.000

210-04010  
 

620.002.000

0.00

2.000

EACH

310.00000

0050 Adjust Valve Box 4.000

0.000

210-04050  
 

3,200.004.000

0.00

4.000

EACH

800.00000

0055 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

0.000

SF  

20.00000
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PCN: 23266-BID    ESTIMATE RUN 06/25/2020

PROJECT: CC080-037                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0065 Monitoring Technician 49.000

0.000

250-00050  
 

1,960.0049.000

0.00

49.000

HOUR

40.00000

0070 Health and Safety Officer 41.000

0.000

250-00110  
 

1,640.0041.000

0.00

41.000

HOUR

40.00000

0075 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

86.00000

0080 Hot Mix Asphalt (Patching) (Asphalt) 17.000

0.000

403-00721  
 

2,040.0017.000

0.00

17.000

SY  

120.00000

0085 *Concrete Pavement (6 Inch) (Fast Track) 36.000

0.000

412-00605  
 

4,392.0036.000

0.00

36.000

SY  

122.00000

0090 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

0.50000

0095 *Concrete Sidewalk 88.000

0.000

608-00000  
 

7,216.0088.000

0.00

88.000

SY  

82.00000

0100 *Concrete Curb Ramp 623.000

0.000

608-00010  
 

85,351.00623.000

0.00

623.000

SY  

137.00000

0105 *Detectable Warnings 40.000

0.000

608-00015  
 

1,880.0040.000

0.00

40.000

SF  

47.00000

0110 *Curb and Gutter Type 2 (Section II-B) 97.000

0.000

609-21020  
 

3,686.0097.000

0.00

97.000

LF  

38.00000
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PCN: 23266-BID    ESTIMATE RUN 06/25/2020

PROJECT: CC080-037                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Gutter Type 2 (2 Foot) 6.000

0.000

609-24002  
 

252.006.000

0.00

6.000

LF  

42.00000

0120 *Type Two Pull Box 3.000

0.000

613-07002  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0125 *Mobilization 1.000

0.000

626-00000  
 

40,449.001.000

0.00

1.000

L S 

40,449.00000

0130 *Public Information Management (Tier IV) 42.000

0.000

626-01114  
 

5,880.0042.000

0.00

42.000

DAY 

140.00000

0135 *Survey Monument (Type 5S) 3.000

0.000

629-01065  
 

2,700.003.000

0.00

3.000

EACH

900.00000

0140 Flagging 190.000

0.000

630-00000  
 

570.00190.000

0.00

190.000

HOUR

3.00000

0145 Traffic Control Inspection 11.000

0.000

630-00007  
 

3,300.0011.000

0.00

11.000

DAY 

300.00000

0150 Traffic Control Management 27.000

0.000

630-00012  
 

27,000.0027.000

0.00

27.000

DAY 

1,000.00000

0155 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

20.00000

0160 Pedestrian Barricade (ADA) 540.000

0.000

630-80340  
 

21,600.00540.000

0.00

540.000

LF  

40.00000

0165 Construction Traffic Sign (Panel Size A) 19.000

0.000

630-80341  
 

95.0019.000

0.00

19.000

EACH

5.00000
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PCN: 23266-BID    ESTIMATE RUN 06/25/2020

PROJECT: CC080-037                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size B) 42.000

0.000

630-80342  
 

210.0042.000

0.00

42.000

EACH

5.00000

0175 Portable Message Sign Panel 4.000

1.000

630-80355  
 

25,000.005.000

5,000.00

5.000

EACH

5,000.00000

0180 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

3.000

0.000

630-80357  
 

600.003.000

0.00

3.000

EACH

200.00000

0185 Traffic Cone 136.000

0.000

630-80380  
 

680.00136.000

0.00

136.000

EACH

5.00000

0190 Stackable Vertical Panels 114.000

0.000

630-80393  
 

5,700.00114.000

0.00

114.000

EACH

50.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Project First Program 1,120.000

0.000

700-70034  
 

1,120.001,120.000

0.00

1,120.000

F A 

1.00000

0210 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23266-BID    ESTIMATE RUN 06/25/2020

PROJECT: CC080-037                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 Type Four Pull Box 3.000

0.000

613-07004  
 

8,400.003.000

0.00

3.000

EACH

2,800.00000

CAT 310,102.005,000.00310,102.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0225 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 11,000.000.0011,000.00CURRENT AMT0400 $ $ $

$ 321,102.005,000.00$321,102.00$CURRENT AMTPROJECT TOTAL


